COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 08/18/2008

ESTIMATE SUMMARY 16:10:40
CONTID: C16415 ESTIMATE NO: 0010 PROG SPEC YR:2005
PCN: 16415-BID COFRS REPORTING CATEGORY: 3 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 122.( DAYS TIME ALLOW: 45 WORK DAYS
SH 65 GRAND MESA SLIDE REPAIR PERCENT TIME: 271.11 ORIG TIME ALLOW: 45 WORK DAYS
PROJECT NO: C065A-020
SH 65 GRAND MESA SLIDE REPAIR
NAME OF ROAD: 065A
PROJECT COUNTIES: MESA
CONTRACTOR:
AMERICAN CIVIL CONSTRUCTORS INC AND SUBSIDIARY PAY PERIOD ENDING 07/25/2008 DATE TIME STARTED 08/20/2007
225 UNION BLVD. SUITE 500 DATE LET 07/26/2007 DATE WORK BEGAN  08/20/2007
DATE AWARDED 07/30/2007 DATE TIME STOPPED
DATE CONTRACT EXECUTED 08/08/2007 DATE ACCEPTED
LAKEWOOD CO 80228 303-795-2582 DATE NOTICE TO PROCEED 08/20/2007
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 2,222,762.00 PARTICIPATING $ -119,998.00 $ -28,448.00
AWARD PROJECT AMT: S 1,758,303.00 NON-PARTICIPATING 1,976,629.29 215,761.20
PERCENT COMPLETE: 83.53% TOTAL EARNINGS 1,856,631.29 187,313.20
FUNDS AVAILABLE: $ 366,130.71 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 1,856,631.29 187,313.20
TOTAL CLAIMS: $ 0.00 RETAINAGE -26,374.55 0.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 1,830,256.74 187,313.20
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 1,830,256.74 187,313.20
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 187,313.20

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:



CONTID: C16415 COLORADO DEPARTMENT OF TRANSPORTATION Page 2
PCN: 16415-BID ESTIMATE RUN 08/18/2008
PROJECT : C065A-020 ESTIMATE NO: 0010 16:10:40
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UNIT PRICE
CAT NO0200 ROADWAY
0005 201-00000 CLEARING AND GRUBBING 1.000 1.000
LS 0.000 0.00
10,000.00000 1.000 10,000.00
0010 202-00010 REMOVAL OF TREE 10.000 10.000
EACH 0.000 0.00
600.00000 10.000 6,000.00
0015 202-00035 REMOVAL OF PIPE 140.000 27.000
LF 113.000 9,605.00
85.00000 140.000 11,900.00
0020 202-00240 REMOVAL OF ASPHALT MAT (PLANING) 1,750.000 1,610.120
SY 0.000 0.00
11.00000 1,610.120 17,711.32
0025 203-01100 PROOF ROLLING 10.000 0.000
HOUR 0.000 0.00
165.00000 0.000 0.00
0030 203-01500 BLADING 50.000 0.000
HOUR 0.000 0.00
165.00000 0.000 0.00
0035 206-00000 STRUCTURE EXCAVATION 9,850.000 8,196.000
cy 1,654.000 41,350.00
25.00000 9,850.000 246,250.00
0040 206-00360 MECHANICAL REINFORCEMENT OF SOIL 8,581.000 8,581.000
cYy 0.000 0.00
35.00000 8,581.000 300,335.00
0045 207-00205 TOPSOIL 200.000 0.000
cy 0.000 0.00
15.00000 0.000 0.00
0050 208-00002 EROSION LOG (12 INCH) 280.000 210.000
LF 70.000 560.00
8.00000 280.000 2,240.00
0055 208-00045 CONCRETE WASHOUT STRUCTURE 1.000 1.000
EACH 0.000 0.00
500.00000 1.000 500.00
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PCN: 16415-BID ESTIMATE RUN 08/18/2008
PROJECT: C065A-020 ESTIMATE NO: 0010 16:10:40
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 208-00070 STABILIZED CONSTRUCTION ENTRANCE 1.000 1.000
EACH 0.000 0.00
2,200.00000 1.000 2,200.00
0065 208-00206 EROSION CONTROL SUPERVISOR 60.000 32.000
DAY 5.000 1,250.00
250.00000 37.000 9,250.00
0070 212-00006 SEEDING (NATIVE) 1.600 0.000
ACRE 1.600 1,840.00
1,150.00000 1.600 1,840.00
0075 212-00032 SOIL CONDITIONING 1.600 0.000
ACRE 1.600 8,480.00
5,300.00000 1.600 8,480.00
0080 213-00004 MULCHING (WEED FREE STRAW) 1.600 0.000
ACRE 1.600 2,880.00
1,800.00000 1.600 2,880.00
0085 213-00061 MULCH TACKIFIER 320.000 0.000
LB 320.000 768.00
2.40000 320.000 768.00
0090 304-06000 AGGREGATE BASE COURSE (CLASS 6) 628.000 0.000
TON 616.500 21,577.50
35.00000 616.500 21,577.50
0095 403-34701 HOT MIX ASPHALT (GRADING SX) (75) 461.000 0.000
TON 456.910 63,967.40
140.00000 456.910 63,967.40
0100 411-03352 ASPHALT CEMENT PERFORMANCE GRADE (PG 58-28) 27.000 0.000
TON 25.600 17,920.00
700.00000 25.600 17,920.00
0105 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 200.000 0.000
GAL 0.000 0.00
4.50000 0.000 0.00
0110 420-00000 GEOMEMBRANE 1,493.000 0.000
SY 1,493.000 10,451.00

7.00000 1,493.000 10,451.00
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PCN: 16415-BID ESTIMATE RUN 08/18/2008
PROJECT: C065A-020 ESTIMATE NO: 0010 16:10:40
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 504-04410 BLOCK FACING 8,746.000 8,500.000
SF 246.000 8,610.00
35.00000 8,746.000 306,110.00
0115 MATERIAL ALLOWANCE 0115 504-04410 BLOCK FACING 0.000
SF 0.000 0.00
11.32000 0.000 0.00
0115 MATERIAL ALLOWANCE 0115 504-04410 BLOCK FACING 0.000
SF 0.000 0.00
10.15000 0.000 0.00
0120 504-06100 *GROUND NAILED WALL 7,767.000 7,767.000
SF 0.000 0.00
85.00000 7,767.000 660,195.00
0125 506-00218 RIPRAP (18 INCH) 10.000 0.000
cy 10.000 1,000.00
100.00000 10.000 1,000.00
0130 603-50024 24 INCH PLASTIC PIPE 52.000 0.000
LF 52.000 7,280.00
140.00000 52.000 7,280.00
0135 606-00301 GUARDRAIL TYPE 3 (6-3 POST SPACING) 275.000 0.000
LF 275.000 6,875.00
25.00000 275.000 6,875.00
0140 606-02005 END ANCHORAGE (FLARED) 2.000 0.000
EACH 2.000 4,200.00
2,100.00000 2.000 4,200.00
0145 607-11525 *FENCE (PLASTIC) 440.000 440.000
LF 0.000 0.00
4.00000 440.000 1,760.00
0150 625-00000 *CONSTRUCTION SURVEYING 1.000 0.650
LS 0.350 7,000.00
20,000.00000 1.000 20,000.00
0155 626-00000 *MOBILIZATION 1.000 0.947
LS 0.000 0.00

168,000.00000 0.947 159,096.00
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PCN: 16415-BID ESTIMATE RUN 08/18/2008
PROJECT: C065A-020 ESTIMATE NO: 0010 16:10:40
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0160 627-00001 PAVEMENT MARKING PAINT 22.000 7.200
GAL 0.000 0.00
180.00000 7.200 1,296.00
0165 630-00000 *FLAGGING 700.000 392.250
HOUR 0.000 0.00
24.00000 392.250 9,414.00
0170 630-00007 *TRAFFIC CONTROL INSPECTION 56.000 56.000
DAY 0.000 0.00
85.00000 56.000 4,760.00
0175 630-00012 *TRAFFIC CONTROL MANAGEMENT 45.000 19.000
DAY 0.000 0.00
650.00000 19.000 12,350.00
0180 630-80335 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 2.000 1.800
EACH 0.000 0.00
200.00000 1.800 360.00
0185 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 23.000 18.000
EACH 0.000 0.00
30.00000 18.000 540.00
0190 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 12.000 10.800
EACH 0.000 0.00
35.00000 10.800 378.00
0195 630-80360 *DRUM CHANNELIZING DEVICE 55.000 49.500
EACH 0.000 0.00
30.00000 49.500 1,485.00
0200 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 6.000 5.400
EACH 0.000 0.00
35.00000 5.400 189.00
0205 630-80364 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 12.000 0.000
EACH 0.000 0.00
40.00000 0.000 0.00
0210 630-80370 CONCRETE BARRIER (TEMPORARY) 504.000 453.600
LF 0.000 0.00
32.00000 453.600 14,515.20
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PCN: 16415-BID ESTIMATE RUN 08/18/2008
PROJECT: C065A-020 ESTIMATE NO: 0010 16:10:40
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0215 630-80380 *TRAFFIC CONE 50.000 45.000
EACH 0.000 0.00
35.00000 45.000 1,575.00
0220 630-86800 *TRAFFIC SIGNAL (TEMPORARY) 1.000 1.000
LS 0.000 0.00
12,000.00000 1.000 12,000.00
0225 700-70010 F/A MINOR CONTRACT REVISIONS 150,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0230 700-70011 F/A PARTNERING 1,000.000 336.570
FA 147.300 147.30
1.00000 483.870 483.87
0235 700-70016 F/A FUEL COST ADJUSTMENT 10,400.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0240 700-70022 F/A OJT COLORADO TRAINING PROGRAM 1,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0245 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0265 900-00005 ADDED ITEM (DAY)/ VARIABLE MESSAGE SIGNS 75.000 75.000
DAY 0.000 0.00
200.00000 75.000 15,000.00
0270 900-00012 ADDED ITEM (FOOT)/ SILT FENCE 500.000 499.000
LF 0.000 0.00
3.00000 499.000 1,497.00

CAT 0200 CURRENT AMT § 2,207,632.00 $ 215,761.20% 1,976,629.29
CAT NO0400 CONSTRUCTION ENGINEERING

0250 620-00001 FIELD OFFICE (CLASS 1) 1.000 1.000
EACH 0.000 0.00

7,000.00000 1.000 7,000.00
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PCN: 16415-BID ESTIMATE RUN 08/18/2008
PROJECT : CO065A-020 ESTIMATE NO: 0010 16:10:40
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0400 CONSTRUCTION ENGINEERING
0255 620-00011 FIELD LABORATORY (CLASS 1) DELETED - SEE MCR # 002 0.000 0.000
EACH 0.000 0.00
6,000.00000 0.000 0.00
0256 620-00012 FIELD LABORATORY (CLASS 2) UPGRADE TO CLASS 2 LAB FOR 1.000 1.000
THIS PROJECT
EACH 0.000 0.00
7,630.00000 1.000 7,630.00
0260 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
500.00000 1.000 500.00
0275 620-00045 LIQUIDATED DAMAGES SECTION 108.08 FAILURE TO COMPLETE 0.000 -60.000
WORK ON TIME
DAY -16.000 -28,448.00
1,778.00000 -76.000 -135,128.00
CAT 0400 CURRENT AMT 15,130.00 $ -28,448.00% -119,998.00
PROJECT TOTAL CURRENT AMT 2,222,762.00 $ 187,313.20$ 1,856,631.29



